ANNUAL PROCUREMENT PLAN (GOODS)

FY-2023-2024

DEPARTMENT OF PROCUREMENT, PGCB

BUDGET: OWN FUND

oV

Package | LotNo | Description of Unit Quantity | Procureme | Contract | Source of |Estd. Cost (Tk in Crore )| Time Code | Advertise | Tender Tender |Approval to | Notification | Signing of | Completion| Total Time | Remarks
No. the Materials nt Method | Approving Fund  [Unit Cost |Total Cost For Tender | Opening |Evaluation| Award | of Award the of Contract { (Date/Days
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19 20

1) SS Equipment:

o Ei’;’;ed Sep23 | Oct23 | Nov23 | Dec23 | Jan24 | Feb24 | Dec-24 | Dec-24
=
Managing =
1 1 |2oKveT Nos % | OSTETM | Director | & @ w E':y":ed 1 2 2 15 7 21 300 392
PGCB 2
o Actual
Dates
Planned
= Dates Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Dec-24 | Dec-24
132KV, 33kV Board of = Planned
2 1 cT Nos <3| OSTETM | Directors 3 9 “ |Days 1 28 20 15 7 21 300 392
PGCB o y
Q Actual
Dates
Planned
2 Dates Aug-23 Sep-23 Oct-23 Nov-23 | Dec-23 Feb-24 Oct-24 Oct-24
=
Digital Managing = Plamed
3 1 Multifunction Nos @ OSTETM | Director 3 4 * pays 1 28 20 15 7 21 250 342
panel meter PGCB o A
Q Actual
Dates
P
© Datnned W23 | Ju23 | Aug23 | Aug23 | Sep23 | Sep23 | Ju4 | octos
Safety Tools & Board of 2 ates
4 1 Forsona Lot LS | OSTETM | Directors | & @ i | emned 1 » 2 1 7 21 300 392
/? rotective PGCB o Days
Equipment § Actual
Dates
Planned
g Dates Nov-23 Nov-23 Dec-23 Dec-23 Jan-24 Jan-24 Oct-24 Oct-24
Managing =
5 1 Procurement of Set LS OSTETM Director g a o |Planned 1 28 2 15 7 21 300 302
battery Days
PGCB @
Q Actual
Dates
Planned
Procurement of 'g Dates Nov-23 Nov-23 Dec-23 Dec-23 Jan-24 Jan-24 Oct-24 Oct-24
230kV, 132kV Board of b= Planned
6 1 &33kV Set LS OSTETM | Directors 3 4 ™ |pays 1 28 20 15 7 21 300 392
Disconnecting PGCB o Y
Switch Q Actual
Dates
Mk sk
o b 2y ‘
. ob 0\‘




° E‘:g;ed ag2d | Aug2s | Sep23 | Sep23 | Now23 | Nov2d | 24 Jul24
g ;
Managing =
7 1 |Procurementof}  yoe s | oSTET™M | Director | & ) o |laned 1 28 20 15 7 21 300 )
Energy Meter Days
PGCB | 3
o Actual
Dates
Sub Total for Substation Equipment 54
2) TL Equipment:
Procurgmgnt of e g‘:gfd wzs | Awg2s | A2 | sepzs | Oct23 | Nov2s | Aug24 | A2
Ccﬁ\dfx;ctor Board of s Planned
1 1 onductor, | oy ts | ostemM | Diecos | & 9 15 1 % 2 15 7 2 300 0
Fittings and PGCB @ Days
Insulators for 3 Actual
PGNS Project o Dales
Planned 23 4 24
Supply, - Dates Aug-23 | Sep23 | Sep23 Oct-23 Nov-23 | Dec- Sep-2 Sep-
Dismantling I Planned
Board of
i 1 28 20 15 7 21 300 392
2 and Installaion| | oy s | osteM | Directors | & ? 12 |Days
of OPGW s | @
Conductors and 3 Actual
Fittings & Dates
Sub Total for Transmission Line Equipment &
3) Equipment
Furniture for 2 Fr’)lanned
h ) 2 ates
different Managing
11 Departmentsof | Lot (s RFQ | Director & 9 o |Planned
PGCB Head PGCB 2 Days
office(phase-1) 4 Actual Dates -
Furniture for 2 Planned
different Managing = Dates
12 Departmentsof | Lot LS RFQ | Director & % S [Planned
PGCB Head PGCB ] Days
office(phase-2) Q@ Actual Dates
Furniture for 2 Planned
different Board of [ Dates
13 Departmentsof | Lot LS rra | Directors | & % < |Planned
PGCB Head PGCB b2 Days
office(phase-3) e Actual Dates
» 0 ' /
N% O\
- o
- Q




omputer,

o
Printer (other Board of 5 glanned
ates
21 related office N
accessories ) Lot Ls RFQ Directors g 2 S [Planned
PGCB Head PGCB 8 Days
-1), g Actual Dates
Printer (other Mansgi E g:::ed
related office inaging
22 cosoes) Lot Ls RFQ | Director & 9 = lglansned
PGCB Head PGCB a8
b Actual Dates
Computer, - lanned
Printer (other Managi u§_ Dates
related office anaging
23 accassories ) Lot Ls RFQ | Director & % 5 Slanned
PGCB Head PGCB 8
office (Phase-3). [ Actual Dates
OMPUTET, Plra—
Printer (other Managing .._% Daat::e
. gin
4 related'office " — [Planned
2 accessores) Lot LS RFQ | Director & ) 5 [
PGCB Head PGCB 8
1 Actual Dates
Sub Total for Fumiture, Computer & Accessories -
Total ~

| . {'
EM‘/é«l
06 Y

1. Abdul Monayem Chowdhury
Chief Engineer (P&D)
PGCB Ltd. Dhaka.




POWER GRID COMPANY OF BANGLADESH LIMITED
Annual Procurement Plan FY (2023-24),400/230/132 kV GND Project, PGCB

Budget : Capital
Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power
Agency : Power Grid Company of Bangladesh Limited (PGCB)
Procuring Entity Name : PGCB
Project/Programme Name : 400/230/132 kV Grid Network Development Project
Capital (Furniture & Fixture) 4.00 | Lac.
Office/ S5 Mtk d Execution Period
Budget Head fcef SI No. Name of the Work stimate Work Plan Remarks
Name Cost (Lac) Jul-23 | Aug-23 | Sep-23 | Oct-23 | Nov-23 | Dec-23 | Jan-24| Feb-24 | Mar-24 | Apr-24 | May-24| Jun-24
B ’ - Estimate
rocurement of Stee = .
Admi A 1
400/230/132 1 |Almirah,Multi-pirpose 2.00 e RFQ
/ Shelf, Teel Rack Tender process
- : kV Grid .
Capital(Furniture bt Work Completion
& Fixture) Development Estimate
Project 2 Procurement of Executive 2.00 Administrative Approval i
Chair, Drawer Unit & Tender process Q
Work Completion
Total Amount= 4.00
Capital (Equipment) 3.00 | Lac.
A Execution Period
Budget Head affice/SS | sinin fame abibeiods | Ertmiated Waork Plan Roriatis
Name Cost (Lac) Jul-23 | Aug-23 | Sep-23 | Oct-23 | Nov-23 | Dec-23 | Jan-24| Feb-24 | Mar-24 | Apr-24 | May-24| Jun-24
400/230/132 Estimate
Capital kV Grid Procurement of Digital Administrative Approval
y Network 1 |Multi-function 3.00 RFQ
Tend
(Equipment] Development Photocopier =
Project Work Completion
Total Amount= 3.00

¥

e G— =




Capital (Computer & Accessories) 3.00 | Lac.
’ Execution Period
Budget Head Offiesy 33 Sl No. Name of the Work PeMniared Work Plan Remarks
Name Cost (Lac) Jul-23 | Aug-23 | Sep-23 | Oct-23 [ Nov-23 | Dec-23 | Jan-24| Feb-24 | Mar-24 | Apr-24 | May-24| Jun-24
. Estimate
Procurement of T i
—— Computer, Scanner and 2.50 Administrative Approval RFQ
KV Grid Coloe Laser Printer Tender process
Capital(Computer Hatwork Work Completion
& Accessories) Devslopment Estimate
Project Procurement of 0.50 Administrative Approval RFQ-Cash
Accessories ' Tender process
Work Completion 5
Total Amount= 3.00
' i R
SBlEHEeRe =1 &% R e
g 2
= N
jrul 1sta™ (Madhusud Lo ‘ sl -%"% i L id Anmmed)
Mo - L Manad®! usudan Chakraborty) Executive Engineer . FaniC et Engineer)
jor AsSISE 5 projec® R et 400 KV GND Proj Shanid Ullah) <t Director (Chief EnS
Juniof K GND (Accounts & Administration) Rt Project L : ! Proje \J GND Project
BN e 1007230/132 KV GND Project BGCB, Dhaka. superintending Engineet 400KV OV aka.
pGCB. D 100/230/132KV GNDP PGCB,
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POWER GRID COMPANY OF BANGLADESH LIMITED
Annual Procurement Plan FY (2023-24),400/230/132 kV GND Project, PGCB

Budget: R/M
Ministry/ Division : Ministry of Power, Energy & Mineral Resources /Power
Agency : Power Grid Company of Bangladesh Limited (PGCB)
Procuring Entity Name : PGCB
Project/Programme Name : 400/230/132 kV Grid Network Development Project
R/M (Vehicle) 24.00 | Lac.
Budget Head Of:;ce/ SS SINo.| Name of the Work Estimated Work Plan Sxcoution erod Remarks
ame Cost (Lac) Jul-23 | Aug-23 | Sep-23 | Oct-23 | Nov-23 | Dec-23 | Jan-24| Feb-24 | Mar-24 | Apr-24 | May-24 | Jun-24
Estimate

R/M of Vehicle No.:
Dhaka-Metro-Gha-15-

400{22]?0/ 7620, Dhaka-Metro- N i
- 12 _dV Gha-13-9763, Dhaka- Administrative Approval
o 1 |Metro-Tha-13-3087, 24.00 RFQ-Cash

[vehICle) I;qeit;?:r}r; i MEUD.Tha’ A3 Tender rocess
P 3088, Dhaka-Metro- P
ent Project

Tha-13-4569, Dhaka-
Metro-Tha-13-4570

Work Completion

Total Amount= 24.00

09 (6712023 % @Eﬂ’l} &) 4 05| 4H w13 g

A '),"7
<l lstam gl , 697 .
'h::) :s:i:t:mtma“;g‘.;d e ) Mgem?nlrgzzaman s, Farid Armnye )
n 10 #ucounts & Administrati ive Engi ; Project Director (Chief Engineer) i
spr2301132 KV G0 : esis AVBRG Froiesr 400 KV GND Bre; (Shahid Ullan, e (g}gr. fgbdutrrRa;hld ﬂag)
PGCB. Dhaka- "G.%B,,-,E"la,ka PGCB, Dhaka ) Superintending Enginee BGCB. Dhaka ecu wg “i;h or ( )
o ; 400/230/132KV GNDF PGCB, Dhaka.
PGCB<Dhaka
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POWER GRID COMPANY OF BANGLADESH LTD.
Barapukuria-Bogura-Kaliakoir 400kV Line Project

ANNUAL PROCUREMENT PLAN for 2023-2024. (Capital)
Package Description of Procurement Unit Quanti l:rmo:t:hr:rdngt Aco‘::'i: Source of | Estd. costin | Time code | Not used in |Invite/Advert| Tender Tender |Approval to| Notification | Sining of 'Tom x‘: 1'|r.:|=ﬁfnr .
No. Package GOODS &4 T PP 3 & Funds Lach Tk. |for Process | Goods ise Tender | opening |Evaluation| Award of Award contract it oo
ype Authority signeture contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Budget Head— Transmission Line
Matrials and Equipments with Planned 7.07- 03 14-10-25
Supply.Installation,  Erection, Exim Bank Dates 27-07-23| 26-08-23
Commissioning and Relevent ICB PGCB of India Planned
GD-1 km 9 299,866.71
Construction Work for Jamuna (OT™M) Board |[(LOC-2& Days 2 i
River Crossing 400kV Double GOB Actual
Circuit Transmission Line (9 Dates
Sub Total:| 299,866.71
Budget Head— Substation
Matrials and Equipments with Planned i 08 08-:
Supply,Installation, Erection, Exim Bank Dates Andelliei i St
Commissioning and Relevent ICB PGCB | ofIndia .| Planned v
GD-2 LOT 1 4,681.7 30 60
Construction Work for 400kV (OTM) Board |(LOC-2& °|__Days 2
AIS Bay Extention at Kaliakoir GOB Actual
400/230 kV Snbstation- 02 Nos Dates
Sub Total: 4,681.73
Budget Head— Furniture & Fixture
Pli)a:nte:d 25-07-23| 01-08-23 | 04-08-23 | 14-08-23 | 21-08-23 28-08-23 11-09-23
GD-3 Office Furniture Lot 1 RFQ MD Own 16.00 Pl;’:;:d 0 7 3 10 7 7 34 14
Actual
Dates
Sub Total: 16.00
Budget Head— Computer & Accessories
Purchase of Computer/Laptop Planned
R e T, Dates 07-08-23 12-08-23 | 15-08-23 | 22-08-23 29-08-23 05-09-23 12-09-23
GD-4 |Accessories (UPS, Stabilizer,| Set 2 RFQ |ED(P&D)| Own 2.00| Planned 0 5 3 7 5 7 27 7
Scanner, Modem, CD-Writer, Dayx
Pen Drive etc.) Actual Dates
Sub Total: 2.00
Grand Total for Capital expenditure: 304,566.44
Total Planned Expenditure for FY 2023-24 (Figure in Lac): 306,544.76
GC= Goods from Capital Fund
% e HOSSam : ‘(\[W—('LE /%g '!|
(.01 d. Be\av ccounts) him Uddin
. 3 Manager (Accoun MOhammad Jashit IPD man
< Engr, Jagadish Chandra Halger Dep uty 00 KV Line project Executive Engineer 2ok Y SK Zaklruzza
~ Executive Engineer KF?GCB Dhaka. BBK 400KV SR Yo Project Director & (Chief -‘ﬂg“‘eei
B-B-K 400KV Line Project, PGCE. PGCB ka B B-K 400 KV Line Projec

e

PGCB, Dhaka



POWER GRID COMPANY OF BANGLADESH LTL
Barapukuria-Bogura-Kaliakoir 400kV Line Project

ANNUAL PROCUREMENT PLAN for 2023-2024. (Revenue)
L Procurement | Contract | Source 4 Time Advertise 2 e : obre Total time | Time for
Package | Description of Proc!.lr:ment Package Unit | Quantity | method & | Approving of Estd. cost in code for | prequell Gf In.vutdAdvm Tem!er Tende.r Approval to | Notification | Sining of 5 chatrace | somiction]: Remaris
No. Service Type Authority | Funds Lach Tk Process | applicablc) ise Tender opening Evaluation Award of Award contract signeture | of contract
1 2 3 4 5 6 7. 8 9 10 11 12 13 14 15 16 17 18 19
Budget Head— Consultency
Consultancy Service for Pg”t“d 05-07-23 04-08-23 22.09-25
atcs
construction,  supervision  of]
SR-1 : T era| RFP PO foom | seyyiTiemed 20 780
Jamuna Rivercrossing 400kV Line r=h Days
Actual
((km) Dates
Sub Total: 1,967.22
Budget Head— Miscillinous
e 05-07-23 12:0723 | 16.07-23 | 20-07-23 27-07-23 01-08-23 08-08-23
| Dates
2 . k £ Planned
SR-2 Animated Video Presentation Lot 1 RFQ MD Own 3.50 D 0 ) 4 4 7 5 27 7
Actual
Dates
Sub Total: 3.50

Grand Total for Service:|  1,970.72

SR= Service from Revenue Fund

G 2 @HA\, /%}\;{w

7 gele~ ; : Wweo

) .0%- } Md. Bel%ﬁg} Mohammad Jaéh"?n%de?m %QD SK. Zakiruzzamar:
4 Chandra relder puty Manage ject Executive ENG Project Director & (Chief Engineer)

Engr. Jagedish Cnan-é'ia; B-B-K 400 “Vé;';i;m!e BBK 400KV LP BPRK Lf’ e v B-B-K 400 kV Line Project

=Y cecutive ENGIRES. PGCB, oGCB, Dhaka SGCa Dhaka

1 ~art G X
oK 400KV Line project, PG

B-&
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POWER GRID COMPANY OF BANGLADESH LTD.
Barapukuria-Bogura-Kaliakoir 400kV Line Project

ANNUAL PROCUREMENT PLAN for 2023-2024
Ministry : Energy, Power & Minearal Resources.
Division: Power.
Name of the Project: Barapukuria-Bogura-Kaliakeir 400kV Line Project

Procuring Entity Name : Project Director (Chief Engineer). (Revenue)
Description of Procurement| Contract : : Advertise 5 . s = Total time to| Time for
Package o, Procarement Package Unit | Quantity | method & | Approving Source of |Estd. costin| Time code prequel (if Invite/Advertis Tchw Tcnde_r Approval to |Notification of] Signing of et | mlotion | Remmte
z Funds Lach Tk. | for Process i ¢ Tender opening | Evaluation | Award Award contract S
WORKS Type Authority applicable) signeture | of contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Budget Head— RM Equipment & Furniture
I lanoed 41223 | 11-12:23 | 14-12-23 | 17-1223 | 24-12-23 | 31-12-23 7-1-24
Dates
i i f
RS | et s O 1 RFQ CE Own T 0 7 3 3 7 7 27 7
Computer & Accessories. Days
Actual
Dates
Sub Total: 0.60
Budget Head— RM Vehicle
P]l:::::d 01-10-23 08-10-23 | 10-10-23 | 13-10-23 20-10-23 27-10-23 03-11-23
Repair & Maintenance of]
WR-2 Transports L/S 6 RFQ MD Own 3.60| Planned 0 4 2 3 7 7 2 7
Days
Actual
Dates
Sub Total: 3.60
Budget Head— Office/Site office Furnishing
Pgi::: :d 07-07-23 14-07-23 | 17-07-23 | 19-07-23 26-07-23 | 31-07-23 10-08-23
Office/Site office Planned
WR-3 s Lot 1 RF! MD Own 3000 =T ab
Furnishing Q =% 0 7 3 2 7 5 24 10
Actual
Dates
Sub Total: 3.00
Budget Head— Stationary
P]l;::: esd 07-07-23 14-07-23 | 17-07-23 | 19-07-23 26-07-23 31-07-23 10-08-23
WR-4 Water Purifire Lot 1 RFQ CE Own 0.40 P';’::d 0 7 3 2 7 s 24 10
Actual
Dates
iy Sub Total: 0.40
g IA yy

W Grand:Total for RM Work:| 7.60 | - %
R=Works from Revenue Fund. éé@ et W o Diie
. Md. Belayet Hossain 4&) DD gf !1] Q'{V()

(Engt” Abdur Rasdetfg} et e e SieZ by

Ao \s.-,sx nenuty Mana Mohammad Jashim Uddi ,
E ecutwe Director (P Pk %:@Q P e?“’ g @+ 400 kV Line RIoea : sl ol Lf 6o lev Project Director & (Chief Engine
x e D e LA e B-B-K 400 kV Line Prote

o >GGB, Dhaka. Executive Engineer



POWER GRID COMPANY OF BANGLADESH LTD.

ANNIIAI DDACTIDEMEMT DI AN ~f EV 202294

Minisiry : Ministry of Power. Energy & Minearal Rescurces.
Division: Power Division

A ey ¢ Bawer rd Camnosny Af Baralsdank Iimied (REORY
Mgl UL Dhia el Wy O SanGaGoon o e,

Procuring Entity Name : Power Grid Company of Bangladesh Limited (PGCB).
Project Name: Bangladesh Power System Reliability & Efficiency Improvement Project (BPSREIP).

Supply and installation for integration of generators to the NLDC's SCADA/EMS system, upgradation/modernization dispatch engine to the SCADA/EMS system. figure in lac
Contract < - . 5 . o Total time Time for
Package Description of Procurement Package Works Unit | Quantity Procurement Approving Source of Wstd. costin Tk. Time code for | Not used in | Invite/Adverti Tend.er Tendgr Approval to | Notification of | Signing of o contract | completion of
No. method & Type Funds Process Goods se Tender opening Evaluation Award Award contract z
Authority signeture contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 174 18
Supply and installation for integration of Planned Dates 01.09.23 12.09.23 | 22.09.23 | 30.08.23 02.10.23 05.10.23 | 05.10.23| 30.06.24
generators to the NLDC's SCADA/EMS PGCB | world Planned Days 0 12 10 18 3 3 50 180
system (Implementation of FGMO in Lot 1 DPM 765.49

power plants): 14 nos of Wartsila Power Board il
Actual Dates

Plants
Total Value 765.49
Supply and installation for integration of Planned Dates 01.09.23 | 12.09.23 | 22.09.23 | 30.09.23 02.10.23 05.10.23 |05.10.23| 30.06.24
generators to the NLDC's SCADA/EMS
system (Implementation of FGMO in Lot | 1 DPM PGCB | World gesgz  |ommedDays 0 i 10 18 S 3 50 180
. Board Bank
power plants): 12 nos of MAN Power
Actual Dates
Plants
Total Value 695.82
; : ) 4 Planned Dates 01.09.23 | 12.09.23 | 22.09.23 | 30.09.23 | 021023 | 0510.23 |05.10.23| 30.06.24
Supply and installation for integration of
GD-3 | generators to the NLDC's SCADA/EMS PGCB | World Planned Da
ys 0 12 10 18 3 3 50 180
WD-3 system (Implementation of FGMO in Lot 1 DEM Board Bank 1:894:89
power plants): 04 nos of GE Power Plants etial Dats
Total Value 1,894.89
Supply and installation for Planned Dates 01.12.23 | 31.12.23 | 13.01.24 | 16.01.24 | 19.01.24 | 27.01.24 |27.01.24| 30.06.24
upgradation/modernization of NLDC's Lot 1 c8 PGCB | World 573946
SCADA/EMS system (Telecommunication Board Bank Pt Planned Days 0 30 13 3 6 1 53 190
system an RTU/Gateways. Actual Dates
Total Value 5,739.46
Supply and installation for Planned Dates 01.09.23 | 12.09.23 | 22.09.23 | 300923 | 021023 | 051023 |05.1023| 30.06.24
upgradation/modernization of NLDC's PGCB World
SCADA/EMS system and integration of Lot 1 DPM Board Bank 881241  |pjanned Days 0 12 10 18 3 3 50 180
dispatch engine to the SCADA/EMS
system. Actual Dates
Total Value 8,812.41

e (E,H ez /“4’?“ 22 W "
r. Mah

N 07.2 Avrifur igghm :
o ZA;;H; E%%Eﬁm; ? Afréz) = P’;Jel:“)'m""” (Engr. Abdur Rasht?Kh }
Deputy Manag PGCB Baatsh Py, uwﬁEﬁgfﬂeer Bangacesh PowerSystem Refatly & Effcency Executive Directe’
PSRE P, mprovement pry e i?%gbnfyk'ﬂ’ﬁe oy Improvement Project, PGCB, Dhaka. PGCB, Dhaka.
CBPag of 2



Computer & Accessories

‘ Backane I , o ; e I Bracuramant Contract I Senrcanf | Time code for | Net veed inl ImvitelAdveni | Tender Tandar Annraval ta | Nntifiratinn of | Qionina of I TOIEHIFT'IEI Time for :
Na.. e hes HUETEY method 8 Type ';;;_\'__‘_; | Funds HEE.Tastit PR 1 Process | Goods se Tender | opening Evaivation |  Award i Award contract 4 o 2 4
i therit < s
1 2 3 4 5 6 7 L 9 el 12 13 A | SR T LAgEE |
! : | {Planned Dates ! | 011023 021023 | 031023 | 09.10.23 i 101023 | 111023 | I 181023
gzgir:‘aes;e 02 Desktop Computer and 01 Lot 2 RFQ CE v 200 AR o : 1 5 1 ; P 7
Actual Dates
Total Value of Goods Procurement 2.00
R/M (Equipment & Furniture):
Contract Advertise : sl Total time Time for
Package P 2 5 Procurement Source of ; Time code for - | Invite/Adverti Tender Tender Approval to | Notification of |  Signing of &
No. Description of Procurement Package WORKS Uit ety methed & Type pﬁ;ﬁ? Funds Estdgeostingl Process :;:ﬁ::;l(:) se Tender opening Evaluation Award Award contract t:i;:::::‘ Wl::rl:::::: of
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
Planned Dates 03.12.2023 | 04.12.2023 |06.12.2023| 11.12.2023 | 12.12.2023 | 12.12.2023 [12.12.202] 19.12.2023
Repair & Maintenance work of official
- S. | LS. RFQ CE Own 1.00
furnuture & equipment LS Planned Days 0 1 2 5 1 0 9 7
Actual Dates
Total Value of Works Procurements 1.00
R/M (Vehicle):
Contract Advertise 5 . i Total time | Time for
Package Lo = E Procurement Source of 2 Time code for Invite/Adverti Tender Tender Approval to | Notification of |  Signing of
o Description of Procurement Package WORKS Unit  |Quantity method & Type ﬁ;’o;;nwg Eia Estd. cost in Tk. e :,:;:‘::L::) R opening Evaluation i e Rty t;gc:::::t cor:::::;oc: of
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
R ir & Mai X of official Planned Dates 01.03.2024 | 02.03.2024 |03.03.2024] 10.03.2024 | 11.03.2024 | 13.03.2024 [13.03.2024 16.03.2024
¢ Mainten: ‘WOrK Ol official
epair w]i:?: Nos | 2 RFQ CE Own 4.60 [Planned Days ) 7 y = - > = =
Actual Dates
Total Value of Works Procurements 4.60
% 35 SV ) H \_&o z .
KIR HOSSAIN (En "“5]“7[7’3 @faJ
Neputy MaT g ecutive Engjnee» - Y
> e = an nee; :
apgreIP PECB gt Pove s ety iy Md. Arifur Rahman
Ment Project. PGCB. Dhakcy Project Director 5
it bty & Eficiency
1 Powes System Reliabilly 1
Banglades ¥ CB, Dhaka.

improvement Preject, PG
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Mimistry/ Division: Ministry of Power, Energy & Mineral Resources.

Agency: Power Grid Company of Bangladesh Limited

Procuring Entity Name & Code: Power Grid Company of Bangladesh.

20%0-38 O IWET T (MGG AREt

Praject/Programme Name & Code: Capacity Enhancement oif Existing Grid Substations and Transmission Lines

Deseription of Packages:

Annual Procurement Plan

Not
Contract > z Time for
o Deseripuon of Procurement Package X Procurement : - e Estd. Cost | Time Code for used i - : Approval of | Notification of | Signing of 3 A
Package no Goods Unit Quantity Method & Type -\I‘I""’_““b Source of Funds in Loe Tk i in Invite Tender Tender Opening i P Coxiiadt Completion of Comments
Authinity Contract
goods
1 I 3 4 s 3 7 [ v 10 12 13 14 15 16 17 18
New Transformer Addition of Kaliakoir
4001132 kV Substation e e
New Transformer Addition of Agargaon
230132 KV Substation M| L2200
Transformer Replacement of MVA | 2350450 Planned Dates 25.10.2022 18.01.2023 30052023 | 10.07.2023 | 01.12.2023 | 01012024 | 20.12.2025
Boropukuria 230/132 kV Substation
Transformer Replacement of Tongi
230/132 kV Substation Pl e
New Transformer Addition of %
Vashantek 132/33 kV Substation MVR 1280020
New Transformer Addition of Faridpur %
132/33 kV Substation | [Pty
Transformer Replacement of
Madaripur 132/33 kV Substation MVA-[-.2+80/120
Transformer Replacement of Pabna . Planned Days 86 133 42 145 30 720
132/33 kV Substation MY 280120 3
132KV GIS Bay Extension of Pabna 132 kv 5
Substation
Installation of Capacitor Bank of
x AR 30
s 5 Panchagarh 132/33 kV Substation Lt Financial Evaluation is
ackage-2, 2
® Y ICH (OT™ Board GoB3 CH | 2896542 completed. 1
Lot-1 Installation of Capacitor Bankof | oo o L g2 ST PGCB Board i";ﬁl@ﬁ;
Thakurgaon 132/33 kV Substation
Installation of Capacitor Bank of
V.,
Purbasadipur 132/33 kV Substation MUAH w2
Installation of Capacitor Bank of MV
Naogaon 132/33 kV Substation ok 30
Installation of Capacitor Bank of MV, 0
Niamatpur 132/33 kV Substatior e [
Installation of Capacitor Bank of 2002 023
nstallation of Capacitor o MVAR Actual Dates N/A | 2510.2022 18.01.2023 02.05.2023; - - - -
Joypurhat 132/33 kV Substation 20 30.052023:
Installation of Capacitor Bank of Cox's
Bazar 132/33 kV Substation MVAR N
Installation of Capacitor Bank of
Chuadanga 13233 kV Substation | " VAR 30
Installation of Capacitor Bank of
Bhandaria 132,33 kV Substation MVAR 2
Installation of Capacitor Bank of
Kishoreganj 13233 kV Substation | MVAR| 30

/
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(Prabir Chandra Dutta)

Project Director (SE)
ID No. 00259

CEEGSTL Project, PGCB, Dazka.
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Annual Procurement Plan

Ministry/ Division: Ministry of Power, Energy & Mineral Resources.
Agency: Power Grid Company of Bangladesh Limited
ntity Name & Code: Power Grid Company of Bangladesh.

Project’Programme Name & Code: Capacity Enhancement oif Existing Grid Substations and Transmission Lines

Deseription of Packages

Not .
o Conlract i n . Time for
Descripuon of Proc Package Proc: et " o Estd. Cost Time Code for sed g o " ; Al al of | Notification of | § g of ¥
Packige no it ol “’m‘!‘;‘"’““" L Unit | Quantity | jl"”!:w Approving | Source of Funds | 20 € "“l‘,m;.: o “i“ Invite Tender | Tender Opening | Tendor Fvatuation | PP © o r::l;u“ 4 \:i?.:lu‘::l Completion of Comments
Authirity Contract
goods
1 2 3 4 5 o 7 8 9 10 11 12 13 14 15 16 17 18
New Transformer Addition of Cumilla G
(North) 13233 kV Substation VA | a0Lz0
Transformer Replacement of Joydebpur 5
132033 KV Substation MyA-| 2801120 Planned Dates | - | 25102022 | 11.01.2023 20052023 | 10072023 | 01.12.2023 | 01.01.2024( 20.12.2025
Installation of Capacitor Bank of
Bhaluka 132/33 kV Substation AVAR LGS
Installation of Capacitor Bank of
Netrokena 132/33 kV Substation MVAR, 30
Package-2. Yo G 9 72 A2 s 145 30 720 Financial Evaluation is
E":L atg; -+ Installation of Capacitor Bank of MVAR 30 ICB (OTM) Board GoB & PGCB | 7413.64 completed Approval of
ok Lalmonirhat 132/33 kV Substation PCCE Board is pending
Installation of Capacitor Bank of
Rajendrapur 13233 kV Substation | MVAR| 45
Installation of Capacitor Bank of :
Agargaon 132/33 kV Substation MyAR| =t gé giigigj
Actual Dates N/A | 2510.2022 11.01.2023 08'05‘2023‘ % s % 2
Installation of Capacitor Bank of 29‘ 05 2025
Sayedpur 132/33 kV Substation HVAR, <L) o
Installation of Capacitor Bank of
Polashbari 13233 kv Substation | "R 30
Furniture,Office Equipment and Vehicle
Office Furmiture s LS PGCR PGCE 200 | Planned Dates 15-Scp-22 25-Sep-22 1-0ct-23 6-0ct23 | 13.0023 | 20-0ci23 | 27-0ct23
(RFQ) Planned Days = 10 7 5 7 7 7
Office Equipment LS LS iCB PGCB .00 Planned Dates 15-Sep-22 25-Sep-22 1-Oct-23 6-0ct-23 13-Oct-23 20-Oct-23 27-Oct-23
(RFQ) Planned Days. @ 10 7 5 7 7 36
Vehicle Planned Dates 15-Sep-22 25-Sep-22 1-Oct-23 6-Oct-23 13-Oct-23|  20-Oct-23|  27-Oct-23
5 LS LS OTMRFQ PGCR PGCH 80.00__[Planned Days 8 10 7 5 7 7 56]
5 Q
/L'5 :
09" 03 (Prabir Chandra Dutta) 7

— Projl%ctNDir%ctor (SE)
R . 00259
tanz;L\-EEgineer CEEGSTL Project, PGCB, Dhaka.
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ANNUAL PROCUREMENT PLAN

Ministry/Division: Ministry of Power Energy & Minerals
Agency: Power Grid Company of Bangladesh Limited
Procuring Entity Name: Civil Works, PGCB

BUDGET:Revenue (2023-24)

Package Description of Unit | Quantity| Procurement | Contract | Source [ Estimated [ Time | Advertise |Invite/Advertij Tender Tender | Approval to | Notification | Signing of | Totaltimeto |  Time for
No Procurement Package Method & | Approving of Costin | Code For| prequel (If | se Tender | Opening | Ewvaluation Award of Award |[the Contract| contract | completion of
Works Type Authority | Funds | million Tk. | Process | applicable) signature contract
L 2 3 4 5 6 7 8 9 10 T 12 13 14 15 16 17 18
; : Planned
Supplying, fitting and 2 Oitton 01-08-23 | 22-08-23 | 21-09-23 | 26-09-23 | 29-09-23 | 27-10-23 25-01-24 25-01-24
fixing of roller blinds at =
11th, 12th & 13th Floor of S “
WRT 1pGCB Head Offce Hos{ 1 oL | EEEEER) S ) 8 (PR 0 21 30 5 3 2 % 177
Building Aftabnagar, S 4
Badda, Dhaka. & Actual
Dates
Planned
- 01-08-23 | 22-08-23 | 21-09-23 | 26-09-23 | 29-09-23 | 27-10-23 | 2307-24 23-07-24
] € Dates
Construction of Boundary frid
Wall at Noapara 132/33 5 w
WRZ v Grid Substation Nosy, | oIW | EFERL] 5 ) | SR 0 2 30 5 3 2 270 357
S y!
2 Actual
Dates
= P 010023 | 200023 | 291023 | 051123 | 081123 | 061223 | 010824 | 010924
Construction of Boundary Managing '-E
WR3  |wall at Barisal 132/33 kV | Nos 1 oT™ Director 3 = Planned
. 0 28 30 7 28 7
Grid sub-station PGCB ol Days 4 <0 e
(O]
= Actual
Dates
Construction of Boundary 2 g'a""Ed 151023 | 121123 | 121223 | 1741223 | 204223 | 170124 | 160125 | 160125
Wall, Watch tower & Fire Managing = i
WR4  [wall at Natore 132/33 Kv | Nos 1 OoT™M Director 3 = Planned 0 28 30
§ 3 3
Grid Substation PGCB Q Days % » #53
O Actual
& Dates

flo>

MD Mahbubur Rahman Rana Ey
Assistant Engineer
ID No: 04769

e

Civil Works, PGCB, Dhaka.

Dhrubo Haque

_e_cutfve Engineer (Addl. Ch.)
Civil Waorks, PGCB, Dhaka.

cngr. Ma. Azizyl |
Superintendin
Civi! Wo

P

e i a

iD No. 00307

S:Eﬁnm Sarkar
g Engineer
rks, PGCR

™

(Engr. Abdur Rashid Khan)
Executive Director (P&D)
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PGCB, Dhaka.







